ID	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names	n 12, '11
1		Implement FuseFS functions	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	
2	111	Implement FUSE delete	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
3	111	Implement FUSE move	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	Lou
4	111	Implement FUSE write	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	<b>_</b> Lou
5	111	Implement FUSE read	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	<b>_</b> Lou
6		Implement Sinatra Routing	1 day?	Fri 6/17/11	Fri 6/17/11			
7	111	?????	1 day?	Fri 6/17/11	Fri 6/17/11		Catalino	Catalino
8		Implement mapping to Twitter API	4 days?	Sun 6/19/11	Wed 6/22/11			
9	111	Return User information as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
10	111	Get a tweet by user ID as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
11	-	Get users' latest tweets as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
12	111	Get a user's @mentions as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
13	111	Create a new tweet w/ JSON	1 day?	Wed 6/22/11	Wed 6/22/11		Catalino	Catalino
14	111	Search for a hashtag, return results with JS0	1 day?	Wed 6/22/11	Wed 6/22/11		Catalino	Catalino
15	111	Fetch Pics and save locally	1 day?	Wed 6/22/11	Wed 6/22/11		Lou	<b>C</b> Lou
16	111	Implement CURL loading of URL	1 day?	Wed 6/22/11	Wed 6/22/11		Catalino	Catalino
17		Integration Testing	1 day?	Sun 6/26/11	Sun 6/26/11	1,6,8		
18	111	FUSE with Sinatra	1 day?	Sun 6/26/11	Sun 6/26/11		Lou	_ Lou
19	111	Sinatra with Twitter API	1 day?	Sun 6/26/11	Sun 6/26/11		Catalino	Catalino
20	111	Project Demo	1 day?	Wed 6/29/11	Wed 6/29/11	17		6/29
21	<b>11</b>	Project Deadline	1 day?	Wed 7/6/11	Wed 7/6/11	20		7/

